

Consolidated Annual Procurement Plan

Ministry :		Ministry of Energy, Power and Mineral Resources													
Division :		Energy & Mineral Resources Division													
Organization :		Geological Survey of Bangladesh													
CONSOLIDATED ANNUAL PROCUREMENT PLAN															
Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	
Procuring Entity Name and Code : Geological Survey of Bangladesh -															
Budget Type : Revenue Project / Programme Name and Code : Not Available															
GSB/REV/GR1-18-19	Lot No. 1 Lot Description: Lot 1- Supply of different kinds of office stationery items.	Qty. 1.00 Unit nos	OTM (NCT) Manual	PE	Government	865320.01	Planned Dates	01-Mar-2021	15-Mar-2021	29-Mar-2021	05-Apr-2021	12-Apr-2021	28-Apr-2021	-	28-Apr-2022
							Planned Days	0	14	14	7	7	16	58	365
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR2-18-19	Lot No. 1 Lot Description: Lot -1: computer, printer and related accessories.	Qty. 1.00 Unit nos	OTM (NCT) Manual	PE	Government	1800000.00	Planned Dates	10-Mar-2021	24-Mar-2021	07-Apr-2021	14-Apr-2021	21-Apr-2021	07-May-2021	-	07-May-2022
							Planned Days	0	14	14	7	7	16	58	365
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR1-19-20	Lot No. 3 Lot Description: Different kinds of day to day office items like Towel, air freshner, tissue paper, plate glass for official use	Qty. 1.00 Unit nos	LTM (NCT) Manual	PE	Government	659518.00	Planned Dates	07-Oct-2020	21-Oct-2020	04-Nov-2020	11-Nov-2020	18-Nov-2020	01-Dec-2020	-	01-Dec-2021
							Planned Days	0	14	14	7	7	13	55	365
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR2-19-20	Lot No. 4 Lot Description: Supply of different kind of field uniform and uniform for driver and 17-20 grade office staff	Qty. 1.00 Unit nos	LTM (NCT) Manual	PE	Government	1900000.00	Planned Dates	07-Oct-2020	21-Oct-2020	04-Nov-2020	11-Nov-2020	18-Nov-2020	01-Dec-2020	-	01-Dec-2021
							Planned Days	0	14	14	7	7	13	55	365
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR11-19-20	Lot No. 11 Lot Description: Supply of different parts of the vehicle named Mitsubishi pajero, Honda CRV, Rexton SUV, isuzu trooper, Toyota single cabin pickup, mitsubishi outlander SUV, toyota hiace microbus etc	Qty. 1.00 Unit nos	LTM (NCT) Manual	PE	Government	1575000.00	Planned Dates	15-Apr-2021	29-Apr-2021	13-May-2021	20-May-2021	27-May-2021	14-Jun-2021	-	14-Jun-2022
							Planned Days	0	14	14	7	7	18	60	365
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR6-19-20	Lot No. 1 Lot Description: Dispenser burette, autopipete, centrifuge machine etc	Qty. 1.00 Unit nos	LTM (NCT) Manual	PE	Government	1248500.00	Planned Dates	25-Aug-2020	08-Sep-2020	22-Sep-2020	29-Sep-2020	06-Oct-2020	20-Oct-2020	-	19-Dec-2020
							Planned Days	0	14	14	7	7	14	56	60
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR19-19-20	Lot No. 1 Lot Description: Electric bulb, LED tube light, electric wire, switch, switch board and installation service.	Qty. 1.00 Unit nos	LTM (NCT) Manual	PE	Government	347721.00	Planned Dates	25-Aug-2020	22-Sep-2020	06-Oct-2020	13-Oct-2020	20-Oct-2020	17-Nov-2020	-	16-Jan-2021
							Planned Days	0	28	14	7	7	28	84	60
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR21-19-20	Lot No. 1 Lot Description: Supply of name plate, anamel paint, official seal, etc	Qty. 1.00 Unit nos	LTM (NCT) Manual	PE	Government	336694.00	Planned Dates	31-Aug-2020	14-Sep-2020	28-Sep-2020	05-Oct-2020	12-Oct-2020	26-Oct-2020	-	23-Nov-2020
							Planned Days	0	14	14	7	7	14	56	28
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR23-19-20	Lot No. 1 Lot Description: Wifi-maintenance strengthening service.	Qty. 1.00 Unit nos	RFQ (NCT) Manual	PE	Government	300000.00	Planned Dates	23-Sep-2020	30-Sep-2020	14-Oct-2020	21-Oct-2020	28-Oct-2020	11-Nov-2020	-	11-Nov-2021
							Planned Days	0	7	14	7	7	14	49	365
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR120-21	Lot No. 1 Lot Description: Supply of caller ID telephone set for official use and related services	Qty. 40.00 Unit nos	RFQ (NCT) Manual	PE	Government	300000.00	Planned Dates	06-Oct-2020	13-Oct-2020	27-Oct-2020	03-Nov-2020	10-Nov-2020	24-Nov-2020	-	24-Dec-2020
							Planned Days	0	7	14	7	7	14	49	30
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR220-21	Lot No. 1 Lot Description: Supply of Different kinds of vehicle	Qty. 2.00 Unit nos	DPM (NCT) Manual	PE	Government	12700000.00	Planned Dates	16-Feb-2021	02-Mar-2021	16-Mar-2021	23-Mar-2021	30-Mar-2021	27-Apr-2021	-	24-Oct-2021
							Planned Days	0	14	14	7	7	28	70	180
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR320-21	Lot No. 1 Lot Description: Supply of lab equipment of various lab and related services	Qty. 1.00 Unit nos	OTM (NCT) e-GP	PE	Government	1050000.00	Planned Dates	18-Nov-2020	02-Dec-2020	16-Dec-2020	23-Dec-2020	30-Dec-2020	27-Jan-2021	-	28-Mar-2021
							Planned Days	0	14	14	7	7	28	70	60
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR420-21	Lot No. 1 Lot Description: various items related to cleaning	Qty. 1.00 Unit nos	RFQ (NCT) Manual	PE	Government	200000.00	Planned Dates	17-Feb-2021	24-Feb-2021	10-Mar-2021	17-Mar-2021	24-Mar-2021	31-Mar-2021	-	30-Apr-2021
							Planned Days	0	7	14	7	7	7	42	30
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								
GSB/REV/GR520-21	Lot No. 1 Lot Description: Supply of different sized wrench	Qty. 1.00 Unit nos	LTM (NCT) Manual	PE	Government	1200000.00	Planned Dates	14-Oct-2020	28-Oct-2020	11-Nov-2020	18-Nov-2020	25-Nov-2020	23-Dec-2020	-	23-Mar-2021
							Planned Days	0	14	14	7	7	28	70	90
							Actual Dates	-	-	-	-	-	-	-	-
							Electronically Signed By : Dr. Mohd. Sher Ali - Director General								

GSB/REV/GR6/20-21	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	700000.00	Planned Dates	22-Oct-2020	05-Nov-2020	19-Nov-2020	26-Nov-2020	03-Dec-2020	31-Dec-2020	-	31-Mar-2021	
	1	Supply of master chair, master Table, guest chair, almira, file cabinet etc and related services	1.00	nos					e-GP	Planned Dates	0	14	14	7	7	28	70	90
										Planned Days	-	-	-	-	-	-	-	-
										Actual Dates	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR9/20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	367000.00	Planned Dates	17-Feb-2021	03-Mar-2021	17-Mar-2021	24-Mar-2021	31-Mar-2021	28-Apr-2021	-	27-Jul-2021	
	1	Supply of hard drive, RAM, DVD drive, motherboard and various other parts for repairing of computer & associated equipment and related services.	1.00	nos					Manual	Planned Dates	0	14	14	7	28	70	90	
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR9/20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1600000.00	Planned Dates	09-Mar-2021	23-Mar-2021	06-Apr-2021	13-Apr-2021	20-Apr-2021	18-May-2021	-	16-Aug-2021	
	1	Different kind of parts of various lab equipments	1.00	nos					Manual	Planned Dates	0	14	14	7	28	70	90	
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR10/20-21	Lot No.	Lot Description	Qty.	Unit	DPM (NCT)	PE	Government	250000.00	Planned Dates	05-Nov-2020	15-Nov-2020	29-Nov-2020	06-Dec-2020	13-Dec-2020	20-Dec-2020	-	19-Jan-2021	
	1	Supply of consumables, banner, decoration for victory day observation.	1.00	nos					Manual	Planned Dates	0	10	14	7	7	45	30	
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR11/20-21	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	150000.00	Planned Dates	11-Nov-2020	18-Nov-2020	02-Dec-2020	09-Dec-2020	15-Dec-2020	22-Dec-2020	-	21-Jan-2021	
	1	Multifunctional printer	1.00	nos					Manual	Planned Dates	0	7	14	7	6	7	41	30
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR12/20-21	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	150000.00	Planned Dates	06-Apr-2021	13-Apr-2021	27-Apr-2021	04-May-2021	11-May-2021	18-May-2021	-	17-Jun-2021	
	1	various kinds of items associated with electrification and lighting service and relates services	1.00	nos					Manual	Planned Dates	0	7	14	7	7	7	42	30
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR13/20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	500000.00	Planned Dates	23-Dec-2020	06-Jan-2021	20-Jan-2021	27-Jan-2021	03-Feb-2021	17-Feb-2021	-	18-Apr-2021	
	1	various kinds of books	1.00	nos					Manual	Planned Dates	0	14	14	7	7	14	56	60
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR14/20-21	Lot No.	Lot Description	Qty.	Unit	DPM (NCT)	PE	Government	250000.00	Planned Dates	01-Mar-2021	08-Mar-2021	22-Mar-2021	29-Mar-2021	05-Apr-2021	12-Apr-2021	-	12-May-2021	
	1	Supply of different kinds of decoration and consumables and related services	1.00	nos					Manual	Planned Dates	0	7	14	7	7	7	42	30
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR16/20-21	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	1000000.00	Planned Dates	05-Jan-2021	19-Jan-2021	02-Feb-2021	09-Feb-2021	16-Feb-2021	16-Mar-2021	-	14-Jan-2021	
	1	supply of various kinds of chemical items	1.00	nos					e-GP	Planned Dates	0	14	14	7	7	28	70	90
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR17/20-21	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	1000000.00	Planned Dates	14-Oct-2020	28-Oct-2020	11-Nov-2020	18-Nov-2020	25-Nov-2020	23-Dec-2020	-	21-Feb-2021	
	1	Supply of portable computer	10.00	nos					e-GP	Planned Dates	0	14	14	7	7	28	70	60
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR18/20-21	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	450000.00	Planned Dates	02-Nov-2020	16-Nov-2020	30-Nov-2020	07-Dec-2020	14-Dec-2020	11-Jan-2021	-	10-Feb-2021	
	1	Arc GIS Licensed version software	1.00	nos					e-GP	Planned Dates	0	14	14	7	7	28	70	30
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR19/20-21	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	300000.00	Planned Dates	05-Nov-2020	12-Nov-2020	26-Nov-2020	03-Dec-2020	10-Dec-2020	17-Dec-2020	-	31-Jan-2021	
	1	Shelves for storage of GIS data	1.00	nos					Manual	Planned Dates	0	7	14	7	7	42	45	
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR20/20-21	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	1000000.00	Planned Dates	12-Nov-2020	26-Nov-2020	10-Dec-2020	17-Dec-2020	24-Dec-2020	31-Dec-2020	-	28-Jan-2021	
	1	Supply of router, cable, switch box and related services	1.00	nos					e-GP	Planned Dates	0	14	14	7	7	7	49	28
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR21/20-21	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	150000.00	Planned Dates	07-Sep-2020	14-Sep-2020	28-Sep-2020	05-Oct-2020	12-Oct-2020	19-Oct-2020	-	19-Oct-2021	
	1	Lift maintenance service	2.00	nos					Manual	Planned Dates	0	7	14	7	7	42	365	
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/WR6-19-20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1391900.00	Planned Dates	04-Nov-2020	18-Nov-2020	02-Dec-2020	09-Dec-2020	16-Dec-2020	13-Jan-2021	-	14-Mar-2021	
	1	LOT 1: Repair of various scientific equipments	1.00	nos					Manual	Planned Dates	0	14	14	7	7	28	70	60
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR26-19-20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	433000.00	Planned Dates	10-Nov-2020	24-Nov-2020	08-Dec-2020	15-Dec-2020	22-Dec-2020	19-Jan-2021	-	20-Mar-2021	
	1	Lot: Repair of various computer	1.00	nos					Manual	Planned Dates	0	14	14	7	7	28	70	60
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																		
GSB/REV/GR15/20-21	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	800000.00	Planned Dates	16-Dec-2020	30-Dec-2020	13-Jan-2021	20-Jan-2021	27-Jan-2021	24-Feb-2021	-	25-Apr-2021	
	1	Supply of air cooler	8.00	nos					e-GP	Planned Dates	0	14	14	7	7	28	70	60
										Planned Days	-	-	-	-	-	-	-	
										Actual Dates	-	-	-	-	-	-	-	

														Days															
														Actual Dates	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
GSB/REV/GR22/20-21	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	200000.00	Planned Dates	16-Nov-2020	26-Nov-2020	10-Dec-2020	17-Dec-2020	24-Dec-2020	21-Jan-2021	-	21-Apr-2021												
	1	Printing and binding of annual report of GSB	300.00	nos	Manual				Planned Dates	0	10	14	7	7	28	66	90												
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-												
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
Total Value of Procurement								Total :																					
CONSOLIDATED ANNUAL PROCUREMENT PLAN																													
Package No.	Description of Procurement Package Works			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequal (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract												
1				3	4	5	6	7	8	9	10	11	12	13	14	15	16												
Procuring Entity Name and Code : Geological Survey of Bangladesh -																													
Budget Type : Revenue Project / Programme Name and Code : Not Available																													
GSB/REV/WR11/19-20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	143270.00	Planned Dates	-	27-Aug-2020	10-Sep-2020	24-Sep-2020	01-Oct-2020	08-Oct-2020	22-Oct-2020	-	20-Apr-2021											
	1	Construction of different sheds for drilling site and demolition after field activities	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	14	56	180											
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-											
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
GSB/REV/WR9/19-20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	312400.00	Planned Dates	-	08-Sep-2020	22-Sep-2020	06-Oct-2020	13-Oct-2020	20-Oct-2020	17-Nov-2020	-	16-May-2021											
	1	Construction and demolition of approach road for 75/20 drilling site	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180											
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-											
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
GSB/REV/WR12/19-20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	461500.00	Planned Dates	-	23-Sep-2020	07-Oct-2020	21-Oct-2020	28-Oct-2020	04-Nov-2020	02-Dec-2020	-	31-May-2021											
	2	Transportation service works for 75/20 drilling site	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180											
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-											
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
GSB/REV/WR1/20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1500000.00	Planned Dates	-	06-Oct-2020	20-Oct-2020	03-Nov-2020	10-Nov-2020	17-Nov-2020	15-Dec-2020	-	13-Jun-2021											
	1	Tubewell boring works in different districts of bangladesh	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180											
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-											
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
GSB/REV/WR2/20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	4500000.00	Planned Dates	-	17-Sep-2020	01-Oct-2020	15-Oct-2020	22-Oct-2020	29-Oct-2020	26-Nov-2020	-	25-May-2021											
	1	SPT Works in different districts of bangladesh	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180											
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-											
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
GSB/REV/WR5/20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1400000.00	Planned Dates	-	15-Nov-2020	29-Nov-2020	13-Dec-2020	20-Dec-2020	27-Dec-2020	24-Jan-2021	-	02-Aug-2021											
	1	Sitting arrangement reformation of different section of GSB	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	190											
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-											
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
GSB/REV/WR6/20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1000000.00	Planned Dates	-	11-Oct-2020	25-Oct-2020	08-Nov-2020	15-Nov-2020	22-Nov-2020	20-Dec-2020	-	28-Jun-2021											
	1	Renovation work of installation of fume hood and other repairing	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	190											
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-											
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
GSB/REV/WR7/20-21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	700000.00	Planned Dates	-	08-Dec-2020	22-Dec-2020	05-Jan-2021	12-Jan-2021	19-Jan-2021	16-Feb-2021	-	15-Aug-2021											
	1	Small repair and construction for regional offices	1.00	nos	Manual				Planned Dates	0	0	14	14	7	7	28	70	180											
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-											
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
GSB/REV/WR8/20-21	Lot No.	Lot Description	Qty.	Unit	RFQL (NCT)	PE	Government	400000.00	Planned Dates	-	02-Mar-2021	09-Mar-2021	23-Mar-2021	30-Mar-2021	06-Apr-2021	04-May-2021	-	02-Aug-2021											
	1	Repair of different furniture	1.00	nos	Manual				Planned Dates	0	0	7	14	7	7	28	63	90											
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-											
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
Total Value of Procurement								Total :																					
CONSOLIDATED ANNUAL PROCUREMENT PLAN																													
Package No.	Description of Procurement Package Services			Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Notification	Approval	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract											
1				3	4	5	6	7	8	9	10	11	12	13	14	15	16	17											
Procuring Entity Name and Code : Geological Survey of Bangladesh -																													
Budget Type : Revenue Project / Programme Name and Code : Not Available																													
GSB/REV/SR1/20-21	Package No.	Package Description	Qty.	Unit	QCBS (NCT)	PE	Government	10000000.00	Planned Dates	22-Oct-2020	24-Dec-2020	21-Jan-2021	04-Feb-2021	18-Feb-2021	14-Mar-2021	21-Mar-2021	28-Mar-2021	-	27-May-2021										
	GSB/REV/SR1/20-21	Selection of consulting firm for the design and construction of Geological Sculpture at GSB, Dhaka.	1.00	nos	Manual				Planned Dates	0	63	28	14	14	24	7	7	157	60										
									Planned Days																				
									Actual Dates	-	-	-	-	-	-	-	-	-	-										
Electronically Signed By : Dr. Mohd. Sher Ali - Director General																													
Total Value of Procurement								Total :																					