

					Actual Dates	-	-	-					
GSB/REV/22-23/GR08	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	PE	Government	300000.00	Planned Dates	27-Sep-2022	11-Oct-2022	25-Oct-2022	01-
	1	Supply of Decoration services	1.00	LS					Planned Days	0	14	14	
									Actual Dates	-	-	-	
GSB/REV/22-23/GR09	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	500000.00	Planned Dates	01-Mar-2023	15-Mar-2023	29-Mar-2023	05-
	1	Supply of Decoration services Supply of Consumables services	1.00	LS					Planned Days	0	14	14	
									Actual Dates	-	-	-	
GSB/REV/22-23/GR10	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	1100000.00	Planned Dates	25-Sep-2022	09-Oct-2022	23-Oct-2022	30-
	1	Supply of motherboard, Hard Disk, RAM, ROM, and other spare parts for computer repair	1.00	LS					Planned Days	0	14	14	
									Actual Dates	-	-	-	
GSB/REV/22-23/GR11	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	700000.00	Planned Dates	11-Oct-2022	25-Oct-2022	08-Nov-2022	15-
	1	different spare parts for repairing bomb calorimeter	1.00	LS					Planned Days	0	14	14	
									Actual Dates	-	-	-	
GSB/REV/22-23/GR12	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PE	Government	15000000.00	Planned Dates	05-Sep-2022	19-Sep-2022	03-Oct-2022	10-
	1	various telecommunication equipment	1.00	LS					Planned Days	0	14	14	
									Actual Dates	-	-	-	
GSB/REV/22-23/GR13	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT) Manual	PE	Government	200000.00	Planned Dates	17-Oct-2022	24-Oct-2022	07-Nov-2022	14-
	1	Laptop, Desktop Computer	1.00	nos					Planned Days	0	7	14	
									Actual Dates	-	-	-	
GSB/REV/22-23/GR14	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	500000.00	Planned Dates	22-Dec-2022	05-Jan-2023	19-Jan-2023	26-
	1	Electrical wire, switch, fan, regulator, and related items	1.00	LS					Planned Days	0	14	14	
									Actual Dates	-	-	-	
GSB/REV/22-23/GR15	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PE	Government	1500000.00	Planned Dates	15-Sep-2022	29-Sep-2022	13-Oct-2022	20-
	1	Supply of different air conditioner and connection items	1.00	nos					Planned Days	0	14	14	
									Actual Dates	-	-	-	
GSB/REV/22-23/GR16	Lot No.	Lot Description	Qty.	Unit	OTM (NCT) e-GP	PE	Government	2500000.00	Planned Dates	06-Sep-2022	20-Sep-2022	04-Oct-2022	11-
	1	magnetometer for geophysical survey	1.00	nos					Planned Days	0	14	14	
									Actual Dates	-	-	-	
GSB/REV/22-23/GR17	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	1000000.00	Planned Dates	16-Nov-2022	30-Nov-2022	14-Dec-2022	21-
	1	Anti-virus Software Testing software	1.00	LS					Planned Days	0	14	14	
									Actual	-	-	-	

GSB/REV/22-23/GR18	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	700000.00	Planned Dates	30-Nov-2022	14-Dec-2022	28-Dec-2022	04-
	1	Official chair, Table, almirah, File cabinet	1.00	LS	e-GP				Planned Days	0	14	14	
									Actual Dates	-	-	-	

GSB/REV/22-23/GR19	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	2000000.00	Planned Dates	31-Aug-2022	14-Sep-2022	28-Sep-2022	05-
	1	Drilling field materials 16-20 grade officials	1.00	LS	Manual				Planned Days	0	14	14	
									Actual Dates	-	-	-	

GSB/REV/22-23/GR20	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1600000.00	Planned Dates	21-Nov-2022	05-Dec-2022	19-Dec-2022	26-
	1	Parts for vehicles	1.00	LS	Manual				Planned Days	0	14	14	
									Actual Dates	-	-	-	

GSB/REV/22-23/GR21	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1000000.00	Planned Dates	10-Jan-2023	24-Jan-2023	07-Feb-2023	14-
	1	Engine overhauling	1.00	LS	e-GP				Planned Days	0	14	14	
									Actual Dates	-	-	-	

GSB/REV/22-23/GR22	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	2400000.00	Planned Dates	11-Oct-2022	25-Oct-2022	08-Nov-2022	15-
	1	Geochemistry lab items repair Geophysics lab items repair Chemical lab items repair	1.00	LS	Manual				Planned Days	0	14	14	
									Actual Dates	-	-	-	

GSB/REV/22-23/GR23	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	PE	Government	1200000.00	Planned Dates	21-Nov-2022	05-Dec-2022	19-Dec-2022	26-
	1	various lab equipment	1.00	LS	e-GP				Planned Days	0	14	14	
									Actual Dates	-	-	-	

GSB/REV/22-23/GR24	Lot No.	Lot Description	Qty.	Unit	RFQ (NCT)	PE	Government	300000.00	Planned Dates	08-Mar-2023	15-Mar-2023	29-Mar-2023	05-
	1	Various office furniture repair	1.00	LS	Manual				Planned Days	0	7	14	
									Actual Dates	-	-	-	

GSB/REV/22-23/GR25	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Government	1500000.00	Planned Dates	25-Dec-2022	08-Jan-2023	22-Jan-2023	29-
	1	Supply of consumables Supply of decoration Supply of printing services	1.00	LS	e-GP				Planned Days	0	14	14	
									Actual Dates	-	-	-	

Total Value of Procurement

Total :
40810000.00

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tend. Ev
1	2	3	4	5	6	7	8	9	10	

Procuring Entity Name and Code : Geological Survey of Bangladesh -

Budget Type : Revenue Project / Programme Name and Code : Not Available

GSB/REV/21-22/renew/NCSR2	Lot No.	Lot Description	Qty.	Unit	DPM (NCT)	PE	Government	520000.00	Planned Dates	-	18-Aug-2022	25-Aug-2022	08-
	1	01 person Liftman and 01 person electrician	2.00	nos	Manual				Planned Days	0	0	7	
									Actual Dates				

GSB/REV/22-23/WR1	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	3000000.00	Planned Dates	-	27-Nov-2022	18-Dec-2022	01-	
	1	renovation of DG office	1.00	LS					Planned Days	0	0	21		
									Actual Dates		-	-		
GSB/REV/22-23/WR2	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	3500000.00	Planned Dates	-	12-Dec-2022	26-Dec-2022	09-	
	1	Drivers room renovation	1.00	LS					Planned Days	0	0	14		
									Actual Dates		-	-		
GSB/REV/22-23/WR3	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	PE	Government	1000000.00	Planned Dates	-	18-Dec-2022	01-Jan-2023	15-	
	1	Renovation of Bogra camp offices	1.00	LS					Planned Days	0	0	14		
									Actual Dates		-	-		
GSB/REV/22-23/WR4	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) e-GP	PE	Government	5000000.00	Planned Dates	-	14-Sep-2022	28-Sep-2022	12-	
	1	SPT survey service work Chopping survey service work	1.00	LS					Planned Days	0	0	14		
									Actual Dates		-	-		
Total Value of Procurement								Total :						
								13020000.00						